
Groen Construction Inc.
120 Washington St Unit 302
Rochester, New Hampshire 03839
P: +16033326551

Project: 23-02 Bristol Public Safety Building
230 Lake Street

Bristol, New Hampshire 03222

Bi-Weekly OC Meeting - Bristol PSB Minutes: Meeting #13

Meeting Date Feb 8, 2024 Meeting Time 9:30 AM - 10:30 AM Eastern Time (US & Canada)

Meeting Location 5 School Street, Bristol, NH Video Conferencing
Link  

Overview This is the progress meeting.

Notes

Attachments Schedule Look Ahead Summary_08feb24_Bristol PSB.pdf

Scheduled Attendees

Name Company Phone Number Email Attendance

Michael Callihan Groen Construction Inc. Present

Zachary Paquette Groen Construction Inc. For Distribution Only

Rob Secinaro Groen Construction Inc. Present

Kristopher Bean Town of Bristol, NH Present

Christina Goodwin Town of Bristol, NH Present

Benjamin LaRoche Town of Bristol, NH g Present

OLD BUSINESS

No. Title Assignment Due Date Priority Status

1.1 Schedule Updates Rob Secinaro (Groen Construction Inc.) Medium Open

Official Documented Meeting Minutes
Plumbing, fire sprinkler, HVAC duct rough-in ongoing.  Interior walls being insulated.  Exterior trim and siding ongoing (weather permitting).

Previous Meeting Minutes
Jan 25, 2024
Framing of walls is complete.  Rough plumbing, electrical,HVAC ductwork, and fire sprinkler is ongoing.  Overhead doors are installed. 
Electrical transformer, poles, and primary cabling from street have been installed.  Secondary cabling from transformer to main panel is
installed.

No. Title Assignment Due Date Priority Status

1.2 Financial Rob Secinaro (Groen Construction Inc.) Medium Open

Official Documented Meeting Minutes
Proposed change orders for Door 137B relocate, Wireless access point wiring, and Server/Radio rooms provisions for future use were 
reviewed and will be submitted to select board meeting next week for approval.

Previous Meeting Minutes
Jan 25, 2024
None
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No. Title Assignment Due Date Priority Status

1.3 Design Rob Secinaro (Groen Construction Inc.) Medium Open

Official Documented Meeting Minutes
There are fire sprinkler lines that would obstruct the overhead door operation.  The sprinkler contractor is coming up with a plan to relocate
them.

Previous Meeting Minutes
Jan 25, 2024
None

No. Title Assignment Due Date Priority Status

1.4 RFI's Benjamin LaRoche (Town of Bristol, NH) Medium Closed

Official Documented Meeting Minutes
Received information.

Previous Meeting Minutes
Jan 25, 2024
Pending

No. Title Assignment Due Date Priority Status

1.5 Submittals Rob Secinaro (Groen Construction Inc.) Medium Open

Official Documented Meeting Minutes
None

Previous Meeting Minutes
Jan 25, 2024
(None)

No. Title Assignment Due Date Priority Status

1.6 Date Recaps Rob Secinaro (Groen Construction Inc.) Medium Open

Official Documented Meeting Minutes
See attached Schedule Look Ahead Summary

Previous Meeting Minutes
Jan 25, 2024
See attached Schedule Look Ahead Summary

NEW BUSINESS

No. Title Assignment Due Date Priority Status

13.1 Next Meeting Feb 22, 2024 Open

Description
The next meeting is Thursday 2/22/24 at 9:30am at 5 School St.

Meeting #13 - Bi-Weekly OC Meeting - Bristol PSB Project: 23-02 Bristol Public Safety Building

These meeting minutes are believed to be an accurate reflection of those items discussed and the conclusions that were reached during the referenced meeting.  
Please contact Groen Construction Inc. if there are any discrepancies or questions with the content of these minutes.
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Two Month Schedule Look Ahead Summary 

Bristol Public Safety Facility 

02/08/24 

 

Exterior siding and trim is ongoing (weather permi ng). 

Framing of interior walls is complete. 

The electrical wiring is complete and passed inspec on.  Fire protec on sprinkler piping is 
ongoing and will be completed by end of February.  HVAC ductwork and plumbing rough-in have 
started.  All will be completed around mid-February. 

Overhead doors have been installed. 

Insula on of interior walls has begun.  Will be followed by hanging and taping of drywall, which 
will be comple ng in March. 

Pain ng of primer and 1st coat will begin in March a er drywall taping.  Ceiling grid installa on 
will begin shortly a er pain ng starts.  Will be completed early April.   

 

 

 

 




